
State of California Department of Transportation Page 1
01/20/18 Statement of Ongoing Contracts as of 02/01/18

05District

05-MON-1-7.1/32.8

05-MON-1-8.0/23

05-MON-1-23.0/45.4

05-MON-1-28.2/28.4

05-MON-1-45.5/45.5

05-MON-1-47.0/58

Fed Aid

HM3

20.20.201

130

20.20.201

130

20.20.201

130

20.20.201

130

20.20.201

130

Pgm Code

IN MONTEREY AND SAN LUIS OBISPO

COUNTIES AT VARIOUS LOCATIONS

VARIOUS AREAS DAMAGED BY STORMS.

REMOVE SLIDE MATERIAL, INSTALL ROCK

NETS AS NEEDED, TRAFFIC CONTROL  DIRS

ORDER EFA 05A1959

MON CNTY NEAR BIG SUR, LUCID TO

PFEIFFER CANYON. REMOVE SLIDE

MATERIAL, REBUILD EMBANKMENT/DRAINAGE

SYSTEM,RESTORE ROADWAYDIRS EFA

IN MONTEREY COUNTY ON RT 1 NEAR BIG

CREEK REPAIR ROCK FALL BARRIER,

RECONSTRUCT MBGRAND REPAIR ROADWAY

DIRS EFA 05A1971

REPLACE BRIDGE @ PFEIFFER CANYON

BRIDGE INBIG SUR

BIG SUR, REMOVE SLIDE MATERIAL,

REPAIR EMBANKMENTS, TEMP TRAFFIC

CONTROL AS NEEDED  DIRS EFA 05A1983

Description 

METHACRYLATE DECK SEALS, REPLACE

REMOVE SLIDE MAT, INSTALL ROCK NETS

REMOVE SLIDE MATERIAL AND RESTORE

ROADWAY

REPAIR ROCK FALL BARRIER, REPAIR

ROADWAY

REPLACE PFEIFFER CANYON BRIDGE IN

BIG SUR

REMOVE SLIDE MATERIAL/REPAIR

EMBANKMENTS

Type Of Work

MYERS AND SONS CONSTRUCTION,

LP

JOHN MADONNA CONSTRUCTION CO

INC

CALPORTLAND CONSTRUCTION CO

DON CHAPIN COMPANY INC

GOLDEN STATE BRIDGE INC

GRANITE ROCK COMPANY

Contractor

SACRAMENTO  CA 95834

SAN LUIS OBISPO, CA  93403

SANTA MARIA, CA  93456

SALINAS, CA  93907

BENICIA CA 94510

WATSONVILLE CA 95077

DEANDA, ANTHONY

SILVA, RICK

SILVA, RICK

GARCIA, SANTIAGO

LAVERING, TYLER

LAVERING, TYLER

Resident
Engineer

(805)748-6095

(805)927-4559

(805)927-4559

(831)455-5466

(831)375-1621

(831)375-1621

 $977,090

 $55,985,000

 $5,485,000

 $585,000

 $23,985,000

 $1,985,000

Bid + CCOs

 $869,668

 $35,085,849

 $3,066,972

 $416,158

 $19,170,632

 $1,268,072

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

03/08/17

01/15/17

03/17/17

02/10/17

02/16/17

03/03/17

Awarded

04/12/17

01/19/17

03/17/17

02/10/17

02/16/17

03/03/17

Approved

12/21/17

06/22/18

02/02/18

12/27/17

11/03/17

11/20/17

Est Comp

 100%

 35%

 83%

 100%

 100%

 100%

%Time

 100%

 63%

 56%

 100%

 80%

 64%

% Work 

COMPLETED

 

 

 

OVER RUN

OVER RUN

Message

05-1H0804

05-1H7804

05-1J3404

05-1J1104

05-1J1304

05-1J3204

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

4600 NORTHGATE BLVD SUITE 100

PO BOX 5310

1625 E DONOVAN RD

560 CRAZY HORSE CANYON RD

3701 MALLARD DR

PO BOX 50001

2053 PREISKER LANE,

SUITE E

775 ARLINTON ST

775 ARLINGTON ST

8115 PRUNEDALE NORTH

RD

1529 HWY 68

1529 SALINAS HWY

SANTA MARIA, CA 93454

CAMBRIA, CA 93428

CAMBRIA, CA 93428

PRUNEDALE, CA 93907

MONTEREY, CA 93940

MONTEREY, CA 93940

Accepted

12/27/17

Location
Storm Water
Plan



State of California Department of Transportation Page 2
01/20/18 Statement of Ongoing Contracts as of 02/01/18

05District

05-MON-68-17.4/18

05-MON-101-47.7/53.9

05-MON-101-53.9/57.1

05-MON-101-91.2/99.2

05-MON-183-2.0/8.6

05-MON-198-.1/25.8

Fed Aid

HA21

HB1

HB1

HB1

HB1

Pgm Code

IN MONTEREY COUNTY ON ROUTE 68 NEAR

SALINAS FROM 0.2 MILE EAST OF

RESERVATION ROAD UNDERCROSSING TO

SPRECKELS BOULEVARD UNDERCROSS

IN AND NEAR GREENFIELD FROM TEAGUE

AVENUE TO WALNUT AVENUE OC

IN MONTEREY COUNTY IN AND NEAR

GREENFIELD FROM WALNUT AVENUE

OVERCROSSING TO 1.2 MILES NORTH OF

HUDSON ROAD.

IN MONTEREY COUNTY, IN AND NEAR

PRUNEDALE AT VARIOUS LOCATIONS,  FROM

0.2 MILES NORTH OF LITTLE BEAR CREEK

UNDERCROSSING TO 0.3 M

IN MONTEREY COUNTY ON ROUTE 183  FROM

DAVIS ROAD TO BLACKIE ROAD

IN MONTEREY COUNTY ON ROUTE 198  FROM

THE JUNCTION WITH ROUTE 101 TO THE

FRESNO COUNTY LINE

Description 

BRIDGE WIDENING

CONCRETE MEDIAN BARRIER, INSIDE

MEDIAN BARRIER AND INSIDE SHOULDER

LANDSCAPE MITIGATION

CENTERLINE / SHOULDER RUMBLE STRIPE

CONSTRUCT CENTERLINE RUMBLE STRIP

Type Of Work

VIKING CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

PAPICH CONSTRUCTION CO., INC.

JJ NGUYEN, INC.

GRANITE CONSTRUCTION COMPANY

CAL STRIPE, INC

Contractor

RANCHO CORDOVA  CA 95741

SANTA CLARA, CA 95054

PISMO BEACH  CA 93448

SAN JOSE  CA 95127

SANTA CLARA  CA 95050

COLTON  CA 92324

TYLER LAVERING

BUIST, AUSTIN

ROMAN, BERTHA

SANTIAGO GARCIA

Resident
Engineer

(831)375-7804

(805)550-1306

(831)427-4706

(831)455-5466

 

 

 $18,418,871

 $5,286,145

 $3,022,999

 $2,372,140

 $806,782

 $527,527

Bid + CCOs

 $13,839,385

 $5,144,412

 $742,215

 $789,621

 $0

 $0

Comp To  date

 $399,225

 $2,230

 $31,095

 $88,879

 $0

 $0

This Month

01/22/16

10/30/15

06/07/17

04/04/17

06/14/17

08/18/17

Awarded

02/12/16

11/20/15

06/26/17

04/26/17

06/30/17

09/07/17

Approved

01/28/20

05/31/18

04/10/18

02/08/19

Est Comp

 37%

 100%

 45%

 29%

 0%

 0%

%Time

 75%

 97%

 25%

 33%

 0%

 0%

% Work 

 

OVER RUN

 

 

 

 

Message

05-0F7004

05-1E0604

05-1G3804

05-0161H4

05-1G3904

05-1H8204

Contract 

NHP-P068-(024)E

HSNH-P   -(   )Q

HSNH-GQ10-(321)E

ACNH-Q101-(311)E

SSTG-S183-(004)E

HSST-S198-(076)E

--()

1282-  E -()

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

PO BOX 1508

715 COMSTOCK STREET

P.O. BOX 2210

3172 SALEM DR

715 COMSTOCK STREET

2040 E. STEEL RD

1529 HWY 68

102 WHITLEY GARDENS

DRIVE

140 DUBOIS ST, STE E

8115 PRUNEDALE NORTH

ROAD

MONTEREY, CA 93640

PASO ROBLES, CA 93446

SANTA CRUZ, CA 95076

PRUNEDALE, CA 93907

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 3
01/20/18 Statement of Ongoing Contracts as of 02/01/18

05District

05-MON-198-22.4/22.8

05-SB-1-/50.6

05-SB-101-2.2/3.3

05-SB-101-17.2/45.9

05-SB-101-56.0/57.7

05-SB-154-5.9/22.9

Fed Aid

HB1

HA22

HE11

HA25

20.20.201

130

HA22

Pgm Code

IN MONTEREY COUNTY ON ROUTE 198

ABOUT 22 MILES EAST OF SAN LUCAS FROM

0.2 MILE WEST TO 0.2 MILE EAST OF

NORTH FORK ROAD

IN SANTA BARBARA, MONTEREY, SAN

BENITO, SANTA CRUZ AND SAN LUIS

OBISPO COUNTIES AT VARIOUS LOCATIONS.

IN SANTA BARBARA COUNTY  IN

CARPINTERIA FROM 0.2 MILE  SOUTH OF

CARPINTERIA CREEK BRIDGE TO 0.3 MILE

NORTH OF LINDEN AVENUE OVERCR

IN SANTA BARBARA COUNTY AT VARIOUS

LOCATIONS FROM 0.6 MILE NORTH OF LAS

POSITAS ROAD OC TO 1.3 MILES SOUTH OF

GAVIOTA TUNNEL

IN SB CNTY ON RTE 101 IN BUELLTON.

REMOVE AND REPLACE DAMAGED PCC SLABS

AND STRIPINGREPAVE SHOULDERS AND

RAMPS DIRS EFA 05A2008

NEAR SANTA YNEZ, FROM BASELINE AVENUE

TO COLD SPRINGS CANYON BRIDGE.

Description 

WIDEN SHOULDERS AND CORRECT

REPLACE ROADSIDE SIGN PANELS

RECONSTRUCT INTERCHANGES (2) AND

ROADSIDE SAFETY IMPROVEMENTS

REMOVE/REPLACE DAMAGED PCC

SLABS,SHOULDERS

PAVEMENT PRESERVATION

Type Of Work

GRANITE CONSTRUCTION COMPANY

FBD VANGUARD CONSTRUCTION

SECURITY PAVING COMPANY, INC.

GRANITE CONSTRUCTION COMPANY

PAPICH CONSTRUCTION COMPANY

INC

CALPORTLAND CONSTRUCTION

Contractor

FRESNO  CA 93706

LIVERMORE CA 94550

SYLMAR  CA 91342

SANTA BARBARA  CA 93111

GROVER BEACH, CA  93433

SANTA MARIA  CA 93454

BUIST, AUSTIN

KLINE, JASON

CURTIS JOHNSON

BALLENTINE, DAVID

MURDOCK, KEVIN

Resident
Engineer

 

(805)440-7630

(805)698-2393

(805)684-0015

(805)688-5920

(805)441-8439

 $1,098,561

 $5,850,972

 $54,839,365

 $2,062,452

 $4,365,000

 $13,120,698

Bid + CCOs

 $0

 $5,594,198

 $20,609,551

 $701,353

 $1,707,258

 $12,684,044

Comp To  date

 $0

 $0

 $1,008,862

 $0

 $0

 $0

This Month

06/22/17

01/13/16

06/20/16

08/17/17

06/07/17

07/12/16

Awarded

07/21/17

01/26/16

07/15/16

08/29/17

06/07/17

07/29/16

Approved

01/19/18

11/13/19

05/07/19

01/08/18

01/09/18

Est Comp

 0%

 100%

 24%

 9%

 62%

 100%

%Time

 0%

 100%

 38%

 35%

 39%

 100%

% Work 

 

 

 

 

 

COMPLETED

Message

05-1C6604

05-0J4904

05-4482U4

05-1C9704

05-1J2404

05-1C8304

Contract 

ACST-S198-(073)E

NHP-000C-(409)E

NHP-Q101-(290)E

ACNH-Q101-(319)E

  

STP-P154-(022)E

--()

--()

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

2716 S. GRANITE COURT

651 ENTERPRISE COURT

13170 TELFAIR AVE

5335 DEBBIE RD

800 FARROLL RD

1625 EAST DONOVAN RD

102 WHITLEY GARDENS

DRIVE

3561 FOOTHILL RD

CARPINTERIA

CONSTRUCTION

270 E HWY 246 STE 203

2053 PREISKER LANE,

SUITE E

PASO ROBLES, CA 93446

CARPINTERIA, CA 93013

BUELLTON, CA 93427

SANTA MARIA, CA 93454

Accepted

01/22/18

01/09/18

Location
Storm Water
Plan



State of California Department of Transportation Page 4
01/20/18 Statement of Ongoing Contracts as of 02/01/18

05District

05-SB-192-2.8/7

05-SB-246-12.3/16.7

05-SBT-129-/2.6

05-SBT-156-10.0/18.4

05-SBT-156-/3

05-SCR-1-3.7/3.9

Fed Aid

HE13

HM3

HA22

HA22

20.20.201

130

Pgm Code

IN SANTA BARBARA COUNTY IN AND NEAR

SANTA BARBARA ON ROUTE 154 FROM 0.1

MILE W OF PESTAS LN TO STATE STREET

AND ON ROUTE 192 FROM 

ON ROUTE 246 IN SANTA BARBARA COUNTY

NEAR LOMPOC, FROM CEBADA  CANYON ROAD

TO HAPGOOD ROAD

IN SAN BENITO, SANTA CRUZ AND

MONTEREY COUNTIES AT VARIOUS

LOCATIONS______________________

IN SAN BENITO COUNTY NEAR HOLLISTER

FROM 0.5 MILES WEST OF HUDNER OH TO

SANTA CLARA COUNTY LINE

IN AND NEAR SAN JUAN BAUTISTA FROM

156/101 SEPARATION TO ALAMEDA STREET

SANTA CRUZ COUNTY ON ROUTE 1, NEAR

BUENA VISTA OC. RECONSTRUCT FAILED

SLOPE/ DRAINAGE SYSTEM, TEMP TRAFFIC

CONTROL DIR'S EMERGENCY

Description 

COLD PLANE PAVEMENT/RHMA-G

PASSING LANES AND OPERATIONAL

METHACRYLATE DECK SEALS, POLYESTER

PAVEMENT PRESERVATION

PAVEMENT PRESERVATION

RECONSTRUCT FAILED SLOPE/DRAINAGE

SYSTEM

Type Of Work

C.A. RASMUSSEN, INC.

PAPICH CONSTRUCTION CO. INC.

SPECTRUM CONSTRUCTION GROUP,

INC.

GRANITE CONSTRUCTION COMPANY

GRANITE ROCK COMPANY

GRANITE CONSTRUCTION COMPANY

Contractor

VALENCIA  CA 91355

PISMO BEACH  CA 93448

IRVINE  CA 92618

WATSONVILLE  CA 95076

SAN JOSE  CA 95136

WATSONVILLE, CA  95076

MICHAEL MORTENSEN

MURDOCK, KEVIN

BERTHA ROMAN

DEVIN PORR

KESHAVARZI, FARSHAD

BEACH, KATIE

Resident
Engineer

(805)698-2601

(805)441-8439

(831)427-4706

(831)427-4706

(831)235-3120

(831)455-5707

 $1,887,431

 $17,939,554

 $1,076,745

 $6,538,976

 $5,413,370

 $2,485,000

Bid + CCOs

 $1,727,663

 $14,744,320

 $944,314

 $6,489,070

 $4,981,844

 $2,472,241

Comp To  date

 $0

 $635,607

 $34,967

 $54,615

 $117,805

 $0

This Month

04/04/17

02/27/15

02/15/17

11/16/16

11/28/16

12/08/16

Awarded

04/26/17

03/26/15

03/13/17

12/09/16

12/21/16

12/08/16

Approved

10/31/17

03/28/18

02/01/18

01/29/18

01/30/18

02/28/18

Est Comp

 100%

 90%

 91%

 93%

 94%

 100%

%Time

 90%

 82%

 86%

 99%

 91%

 99%

% Work 

OVER RUN

 

 

 

 

OVER RUN

Message

05-1H4204

05-0C6404

05-1H0704

05-1C8404

05-1C8704

05-1H7304

Contract 

  

  

  

ACNH-PP15-(020)E

ACNH-PP15-(021)E

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

28548 LIVINGSTON AVENUE

PO BOX 2210

32 EDELMAN

580 WEST BEACH STREET

120 GRANITE ROCK WAY

580 W BEACH ST

35 S LA PATERA LN

2053 PREISKER LANE,

SUITE E

140 DUBOIS ST STE E

140 DUBOIS ST. STE E

8115 PRUNEDALE NORTH

RD

140 DUBOIS ST STE E

GOLETA CA, 93117

SANTA MARIA, CA 93454

SANTA CRUZ CA 95060

SANTA CRUZ, CA 95060

PRUNEDALE, CA 93907

SANTA CRUZ, CA 95060

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 5
01/20/18 Statement of Ongoing Contracts as of 02/01/18

05District

05-SCR-1-7.5/17.4

05-SCR-1-/0

05-SCR-9-11.0/11

05-SCR-17-.7/1.4

05-SCR-17-5.8/12.5

05-SCR-17-8.3/9.4

Fed Aid

HB1

20.20.201

130

20.201201

130

20.20.201

130

HB1

Pgm Code

IN SANTA CRUZ CO ON RTE 1 FM 0.1 MI S

OF LARKIN VALLEY RD TO RTE 1/17 SEP,

AND ON RTE 17 FROM 0.1 SOUTH OF 1/17

SEP TO 0.1 MI N OF

SANTA CRUZ CNTY @ VARIOUS

ROUTES/LOCATIONSREMOVE SLIDE MATERIAL

FROM ROADWAYS/SLOPESRECONSTRUCT

FAILED EMBANKMENTS.  DIRS EFA 05A1

SANTA CRUZ COUNTY ON ROUTE 9 NEAR

BROOKDALE AT PM 11.0. REPAIR SLIPOUT

DAMAGE BY CONSTRUCTING SIDEHILL

VIADUCT DIRS EFA 05A2016

IN SANTA CRUZ COUNTY, ON ROUTE 17 IN

SANTA CRUZ BETWEEN 0.74 MI NORTH

ROUTE 1/17 SEPARATION AND SIMS ROAD

BEULAH PARK UNDERCROSSIN

HWY 17 VINE HILL SANTA CRUZ COUNTY

REMOVE/HAUL OFF SLIDE

MATERIAL,STABILIZE SLOPE,RESTORE ROCK

NETS, TEMP TRAFFIC CONTDIRS EFA 05A

IN SANTA CRUZ COUNTY NEAR SCOTTS

VALLEY FROM 0.4 MILE SOUTH OF

SUGARLOAF ROAD TO 0.1 MILE SOUTH OF

LAUREL ROAD

Description 

ROADSIDE SAFETY IMPROVEMENTS

REMOVE SLIDE MATERIAL, FIX

EMBANKMENTS

REPAIR SLIPOUT DAMAGE

STORM WATER MITIGATION

REMOVE SLIDE MATERIAL,STABILIZE

SLOPE

SHOULDER WIDENING AND CONCRETE

Type Of Work

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

GORDON N BALL, INC

GRANITE ROCK COMPANY

GRANITE ROCK COMPANY

GRANITE CONSTRUCTION COMPANY

Contractor

SANTA CLARA CA 95054

WATSONVILLE, CA  95076

ALAMO, CA  94507

SAN JOSE  CA 95136

WATSONVILLE, CA  95077-5007

WATSONVILLE  CA 95076

BEACH, KATIE

BEACH, KATIE

DEVIN PORR

PORR, DEVIN

DEVIN PORR

Resident
Engineer

 

(831)455-5707

(831)427-4706

(831)427-4706

(805)427-4706

(831)427-4706

 $1,578,930

 $6,985,000

 $4,320,000

 $5,791,152

 $1,485,000

 $5,490,460

Bid + CCOs

 $0

 $6,536,331

 $173,242

 $3,876,735

 $758,191

 $5,405,135

Comp To  date

 $0

 $0

 $0

 $168,787

 $0

 $31,846

This Month

08/17/17

01/24/17

09/06/17

09/30/16

01/23/17

12/22/15

Awarded

09/07/17

01/24/17

09/06/17

10/28/16

01/27/17

01/13/16

Approved

02/28/18

02/28/18

05/13/19

12/31/17

01/23/18

Est Comp

 0%

 100%

 16%

 17%

 60%

 97%

%Time

 0%

 94%

 4%

 64%

 51%

 96%

% Work 

 

OVER RUN

 

 

SUSPENDED

SUSPENDED

Message

05-1C1004

05-1H7904

05-1J4004

05-0Q6004

05-1J0804

05-0T9804

Contract 

CNHP-X087-(031)E

  

  

ACNH-PP01-(112)E

  

HSNH-PG  -(   )P

--()

  

  

--()

  

7110-  E -()

  

  

  

  

  

  

  

  

  

  

  

  

715 COMSTOCK STREET

580 WEST BEACH STREET

333 CAMILLE AVE

120 GRANITE ROCK WAY

PO BOX 50001

580 WEST BEACH STREET

140 DUBOIS STREET,

STE E

140 DUBOIS ST STE E

140 DUBOIS ST #E

140 DUBOIS STREET STE

E

140 DUBOIS ST #E

SANTA CRUZ, CA 95060

SANTA CRUZ, CA 95060

SANTA CRUZ, CA 95060

SANTA CRUZ, CA 95060

SANTA CRUZ, CA 95060

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 6
01/20/18 Statement of Ongoing Contracts as of 02/01/18

05District

05-SCR-17-9.8/10.8

05-SCR-129-1.8/9.9

05-SCR-129-9.5/10

05-SCR-236-.1/17.7

05-SLO-1-5.3/5.8

05-SLO-1-64.0/66.9

Fed Aid

20.20.201

130

HB1

HB1

HB4N

HA42

Pgm Code

IN SANTA CRUZ COUNTY ON RTE 17 NEAR

GLENNWOOD. PROTECT EMBANKMENT SLOPE

WITH MICRO PILES, REPAIR DAMAGE,

TRAFFIC CNTROLDIRS ORDER 

IN SANTA CRUZ AND SAN BENITO

COUNTIES NEAR WATSONVILLE FROM 0.4

MILE EAST OF LAKEVIEW ROAD TO SCHOOL

ROAD

ON ROUTE 129 BETWEEN 0.4 MILE WEST OF

OLD CHITTENDON ROAD AND 0.1 MILE EAST

OF CHITTENDON UNDERPASS

IN SANTA CRUZ COUNTY AT AND NEAR

BOULDER CREEK FROM PINE STREET TO OLD

MILL ROAD

AT THE INTERSECTION OF SR 1 AND

SHERIDAN ROAD

IN SAN LUIS OBISPO COUNTY ABOUT 9

MILES NORTH OF SAN SIMEON FROM 0.3

MILE NORTH OF PIEDRAS BLANCAS

LIGHTHOUSE ROAD TO ARROYO DE LA

Description 

REPAIR DAMAGED SLOPE, TRAFFIC

CONTROL

OPEN GRADE OVERLAY AND MBGR UPGRADE

CURVE REALIGNMENT

RESURFACE WITH HMA OVERLAY/RHMA G

ADD LEFT TURN CHANNELIZATION

REALIGN ROADWAY PIEDRAS BLANCAS

Type Of Work

CASE PACIFIC COMPANY

GRANITE ROCK COMPANY

GRANITE ROCK COMPANY

GRANITE ROCK COMPANY

CALPORTLAND CONSTRUCTION

PAPICH CONSTRUCTION CO. INC

Contractor

PASO ROBLES CA 93446-7199

SAN JOSE  CA 95136

SAN JOSE  CA 95136

SAN JOSE  CA 95136

SANTA MARIA  CA 93454

PISMO BEACH CA 93448

PORR, DEVIN

BEACH KATIE

BEACH, KATIE

BEACH, KATIE

DE ANDA, ANTHONY

RICK SILVA, RE

Resident
Engineer

(831)427-4706

(831)427-4706

(831)455-5707

(831)455-5707

(805)748-6095

(805)927-4559

 $3,333,509

 $3,706,014

 $5,164,554

 $3,692,271

 $908,101

 $21,189,931

Bid + CCOs

 $2,085,190

 $851,265

 $4,979,623

 $3,765,542

 $859,313

 $20,693,322

Comp To  date

 $0

 $169,953

 $60,196

 $46,000

 $0

 $614,901

This Month

02/17/17

05/16/17

07/21/15

06/08/16

03/24/17

05/27/15

Awarded

02/17/17

06/09/17

08/07/15

07/05/16

04/12/17

06/15/15

Approved

02/28/18

05/25/18

05/15/18

02/07/18

01/10/18

12/14/18

Est Comp

 100%

 34%

 77%

 90%

 100%

 64%

%Time

 63%

 23%

 99%

 98%

 100%

 95%

% Work 

OVER RUN

 

 

 

COMPLETED

 

Message

05-1J1204

05-1F0304

05-0T5404

05-1F3404

05-1C1704

05-492804

Contract 

  

HSST-S129-(017)E

HSST-PG  -(129) 

STP-P236-(001)E

  

STP-P001-(590)E

  

--()

6E--()

--()

  

--()

  

  

--()

  

  

  

  

  

  

  

  

  

2121 ARDMORE RD

120 GRANITE ROCK WAY

120 GRANITE ROCK WAY

120 GRANITE ROCK WAY

1625 EAST DONOVAN RD

P O BOX 2210

140 DUBOIS ST STE E

140 DUBOIS ST STE E

140 DUBOIS STREET,

STE E

2053 PREIKSER LANE,

SUITE E

775 ARLINGTON ST

SANTA CRUZ, CA 95060

SANTA CRUZ CA 95060

SANTA CRUZ, CA

SANTA CRUZ, CA 95060

SANTA MARIA, CA 93454

CAMBRIA CA 93428

Accepted

01/12/18

Location
Storm Water
Plan
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05District

05-SLO-1-/0

05-SLO-1-/0

05-SLO-41-19.7/42.2

05-SLO-41-/0

05-SLO-46-37.6/40.4

05-SLO-46-46.0/50.2

Fed Aid

HM3

HM3

HA22

HE14

HE13

Pgm Code

IN SAN LUIS OBISPO AND SANTA  BARBARA

COUNTIES AT VARIOUS LOCATIONS

IN SAN LUIS OBISPO AND SANTA  BARBARA

COUNTIES AT VARIOUS LOCATIONS

IN SAN LUIS OBISPO COUNTY NEAR

ATASCADERO FROM 0.3 MILES WEST OF

HOMESTEAD ROAD TO ROUTE 46

IN MONTEREY AND SAN LUIS OBISPO

COUNTIES AT VARIOUS LOCATIONS

IN SAN LUIS OBISPO COUNTY NEAR PASO

ROBLES FROM 0.5 MILE EAST OF  GENESEO

ROAD TO 0.2 MILE WEST OF ALMOND DRIVE

NEAR SHANDON FROM 0.2 MILE EAST OF

MCMILLIAN CANYON ROAD TO 0.4 MILE

WEST OF LUCY BROWN ROAD

Description 

TREAT BRIDGE DECK/REPLACE SEALS

TREAT BRIDGE DECK/REPLACE SEALS

PAVEMENT PRESERVATION

SEAL BRIDGE DECK WITH METHACRYLATE

LANDSCAPE MITIGATION

CONVERT TO 4-LANE EXPRESSWAY

Type Of Work

STOUDENMIRE CORPORATION

SOUZA CONSTRUCTION

CALPORTLAND CONSTRUCTION

STOUDENMIRE CORPORATION

PACIFIC RESTORATION GROUP,

INC.

BROSAMER & WALL, INC

Contractor

ATASCADERO CA 93422

SAN LUIS OBISPO CA 93403

SANTA MARIA  CA 93454

ATASCADERO, CA 93422

PERRIS  CA 92572

WALNUT CREEK, CA 94596

STIMSON, PATRICK

ANTHONY DEANDA

AUSTIN BUIST

DEANDA, ANTHONY

MIKEL, KARL

AUSTIN BUIST

Resident
Engineer

(805)748-6733

(805)748-3854

(805)714-0015

(805)542-4765

(805)440-7630

(805)550-4689

 $1,185,109

 $1,257,426

 $11,703,437

 $295,245

 $947,084

 $43,499,545

Bid + CCOs

 $1,125

 $613,328

 $11,122,905

 $195,324

 $903,102

 $40,656,070

Comp To  date

 $0

 $7,070

 $0

 $0

 $4,125

 $546,386

This Month

04/12/16

04/07/17

11/28/16

03/14/16

10/09/14

02/10/16

Awarded

05/02/16

04/07/17

12/21/16

04/07/16

11/14/14

02/25/16

Approved

01/10/17

02/28/18

01/12/18

09/16/16

07/16/18

10/02/18

Est Comp

 19%

 82%

 100%

 77%

 0%

 65%

%Time

 0%

 49%

 100%

 71%

 0%

 92%

% Work 

 

 

SUSPENDED

 

PLANT EST

SATIS

 

Message

05-1G3504

05-1G35A4

05-1G1504

05-1G3204

05-330764

05-330784

Contract 

  

  

ACST-PP04-(130)E

  

NHP-P046-(050)E

  

  

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

1680 EL CAMINO REAL SUITE 4

PO BOX 3810

1625 EAST DONOVAN ROAD

7536 MORRO ROAD

PO BOX 429

1777 OAKLAND BOULEVARD STE300

2053 PREISKER LANE,

SUITE E

2053 PREISKER LANE,

SUITE E

102 S WHITLEY GARDENS

DR.

2053 PREISKER LANE,

SUITE E

102 S. WHITLEY

GARDENS DR.

102 WHITLEY GARDEN

DRIVE

SANTA MARIA, CA 93454

SANTA MARIA, CA 93454

EL PASO DE ROBLES, CA

93446

SANTA MARIA, CA 93454

PASO ROBLES, CA 93446

PASO ROBLES, CA 93446

Accepted

01/16/18

Location
Storm Water
Plan
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05District

 $4,444,152 $270,530,042 $416,702,894

05-SLO-101-46.0/50.7

05-SLO-101-51.5/58.8

05-SLO-101-63.2/69.3

Fed Aid

HB1

HA22

Pgm Code

IN SAN LUIS OBISPO COUNTY IN

ATASCADERO AND TEMPLETON FROM TRAFFIC

WAY UNDERCROSSING TO  VINEYARD DRIVE

OVERCROSSING

IN AND NEAR PASO ROBLES, FROM LAS

TABLAS ROAD UNDERCROSSING TO NORTH

PASO ROBLES OVERHEAD

IN SAN LOUIS OBISPO COUNTY AND

MONTEREY COUNTY  NEAR PASO ROBLES

FROM 0.5 MILES SO SAN MARCOS CREEK

BRIDGE TO 0.2 MILE SO BRADLEY 

Description 

RESURFACE ROADBED WITH RHMA-O

CONSTRUCT RUMBLE STRIPS AND

HIGHWAY REHAB NORTH PASO ROBLES

Type Of Work

PAPICH CONSTRUCTION CO., INC.

CENTRAL STRIPING SERVICE, INC.

SECURITY PAVING COMPANY, INC.

Contractor

GROVER BEACH CA 93433

RANCHO CORDOVA  CA 95742

SYLMAR  CA 91342

DE ANDA, ANTHONY

NORRIS, AMY

NORRIS, AMY C.

Resident
Engineer

(805)748-6095

(805)226-9217

(805)226-8279

 $3,237,320

 $134,240

 $54,683,888

Bid + CCOs

 $2,711,209

 $132,706

 $11,161,545

Comp To  date

 $7,837

 $0

 $413,766

This Month

05/10/17

08/28/17

11/16/16

Awarded

05/30/17

09/20/17

12/09/16

Approved

02/21/18

12/22/17

04/25/19

Est Comp

 70%

 100%

 40%

%Time

 82%

 100%

 20%

% Work 

 

COMPLETED

 

Message

05-1H4004

05-1G7704

05-0G0404

Contract 

ACNH-Q101-(317)E

CNHG-Q101-(326)E

ACNH-PQ10-(306)E

--()

--()

--()

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

  

  

800 FARROLL ROAD

3489 LUYUNG DR

13170 TELFAIR AVE

2053 PREISKER LANE,

SUITE E

3230 RIVERSIDE AVE,

#130

3230 RIVERSIDE AVE,

#130

SANTA MARIA, CA 93454

PASO ROBLES, CA 93446

PASO ROBLES, CA 93446

Accepted

12/22/17

Location
Storm Water
Plan



05-1H0804

05-1H7804

05-1J3404

05-1J1104

05-1J1304

05-1J3204

05-0F7004

05-1E0604

05-1G3804

05-0161H4

05-1G3904

05-1C6604

05-1H8204

05-0J4904

05-4482U4

05-1C9704

05-1J2404

05-1C8304

05-1H4204

05-0C6404

05-1H0704

05-1C8404

Contract

05-MON-1-7.1/32.8

05-MON-1-8.0/23

05-MON-1-23.0/45.4

05-MON-1-28.2/28.4

05-MON-1-45.5/45.5

05-MON-1-47.0/58

05-MON-68-17.4/18

05-MON-101-47.7/53.9

05-MON-101-53.9/57.1

05-MON-101-91.2/99.2

05-MON-183-2.0/8.6

05-MON-198-22.4/22.8

05-MON-198-.1/25.8

05-SB-1-/50.6

05-SB-101-2.2/3.3

05-SB-101-17.2/45.9

05-SB-101-56.0/57.7

05-SB-154-5.9/22.9

05-SB-192-2.8/7

05-SB-246-12.3/16.7

05-SBT-129-/2.6

05-SBT-156-10.0/18.4

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
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05-1C8704

05-1H7304

05-1C1004

05-1H7904

05-1J4004

05-0Q6004

05-1J0804

05-0T9804

05-1J1204

05-1F0304

05-0T5404

05-1F3404

05-1C1704

05-492804

05-1G3504

05-1G35A4

05-1G1504

05-1G3204

05-330764

05-330784

05-1H4004

05-1G7704

Contract

05-SBT-156-/3

05-SCR-1-3.7/3.9

05-SCR-1-7.5/17.4

05-SCR-1-/0

05-SCR-9-11.0/11

05-SCR-17-.7/1.4

05-SCR-17-5.8/12.5

05-SCR-17-8.3/9.4

05-SCR-17-9.8/10.8

05-SCR-129-1.8/9.9

05-SCR-129-9.5/10

05-SCR-236-.1/17.7

05-SLO-1-5.3/5.8

05-SLO-1-64.0/66.9

05-SLO-1-/0

05-SLO-1-/0

05-SLO-41-19.7/42.2

05-SLO-41-/0

05-SLO-46-37.6/40.4

05-SLO-46-46.0/50.2

05-SLO-101-46.0/50.7

05-SLO-101-51.5/58.8

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8

Page
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05-0G0404

Contract

05-SLO-101-63.2/69.3

Cnty Rt Pm

8

Page
Statement of Ongoing Contracts - Index

05

District

 $26,843,567

Work Completed This Perio

 Statement of Ongoing Contracts -Summary

05District

 $416,702,894  $270,530,042

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

 $80,099,297

 $50,804,899

 $180,024,754

 $105,773,944

 Bid + CCO

 $30,711,378

 $48,265,813

 $133,351,260

 $58,201,591

 Work Comp

District Total:

Work completed this Period:  $26,843,567

-F-

-S-

-SH-


	05

